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PROJECT NO. 52667 

FILING OF ATTESTATIONS § 
DEMONSTRATING COMPLIANCE § 
WITH HB 4150 § 

PUBLIC UTILITY COMMISSION 

OF TEXAS 

FIFTH PROGRESS REPORT OF 
DENTON COUNTY ELECTRIC COOPERATIVE, INC., D/IVA 

COSERV ELECTRIC 

Denton County Electric Cooperative, Inc d/b/a CoServ Electric files this progress report 

regarding compliance with Section 6 of House Bill 4150 ("HB 4150"), providing information 

regarding distribution lines on United States Army Corps of Engineers ("USACE") property that 

CoServ Electric identified as non-compliant in its report and attestation filed in this docket on 

January 14, 2022 ("Initial Report"). By letter dated March 4,2022, the Division of Compliance 

and Enforcement ("DICE") of the Public Utility Commission of Texas ("Commission") requested 

a progress report and additional information to be filed on a monthly basis. This is CoServ 

Electric' s fifth monthly progress report, which is timely filed. 

I. Fifth Progress Report 

In its last progress report, CoServ Electric identified five distribution line segments located 

in areas that could be suitable for a sailboat and remained non-compliant with the applicable 

clearance standards in Rule 232 of NESC Standard ANSI (c)(2) ("NESC Rule 232"). These five 

line segments remain in progress at Lake Ray Roberts or Lake Lewisville, as described below. 

1. Status of engineering design, permitting, and reconstruction. 

Of the five remaining distribution line segments, CoServ Electric has: 

• Ray Roberts 3 - construction scheduled for July 29,2022 

• Ray Roberts 9 - redesigned layout based on discussions with USACE and TxDOT; 
survey expected by July 8,2022, after which the permit package will be submitted to 
USACE and TxDOT 

• Ray Roberts 20 - waiting on approval of permit submitted June 24,2022 

• Lewisville 3 1A - design and easement acquisition still in progress based on discussions 
with USACE and private landowner; design completion estimated by July 22,2022 
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• Lewisville 34 - permit approved; waiting for 90-foot concrete pole to begin 
construction 

CoServ Electric will continue to complete designs, surveys, and permit applications for 

reconstruction to USACE. CoServ Electric will begin construction upon permit approval and 

receipt of required replacement structures and facilities. 

The status of CoServ Electric' s efforts are detailed in Attachments A and B attached hereto. 

Date: July 8,2022 Respectfully submitted, 

9 -- Q _, Uki - 
Carl R. Galant 
State Bar No. 24050633 
Travis Vickery 
State Bar No. 00794790 
1111 W. 6~h Street, Bldg. B, Suite 400 
Austin, Texas 78703 
Phone: (512) 495-6083 
Fax: (512) 505-6383 
cgalant@mcginnislaw.com 
tvickerv@mcginnislaw. com 

ATTORNEYS FOR COSERV ELECTRIC 
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ATTACHMENT B 
NESC - LAKE RAY ROBERTS CLEARANCES 

New Job Code Fl owage Easement El evation Reference Pool Elevation 

Lake Ray Roberts COS-2-L. 43 

Lake Ray Roberts 
Date Analyzed ACTION NEEDED 

Crossing Number 

Ray Roberts 3 11/9/2021 Construction 

Ray Roberts 9 11/9/2021 Survey 

Ray Roberts 10 11/9/2021 None 

Ray Roberts20 11/9/2021 Permit 

~ SR#4191432 645.50' 640.5' 

WARNING FLAGS COSERV 
COSERV DESIGN SURVEY PERMIT PERMIT 

INVALID CONSTRUCTION NOTES 
COMPLETE COMPLETE SUBMITTED APPROVED 

(ESI.) COMPLETE 

Design and Power Line Revisions Required. Estimated 4 
Complete Complete Complete Complete Complete 7/29/2022 

Polesto be Replaced. 
Design and Power Line Revisions Required. Estimated 1 

Complete 6/30/2022 7/8/2022 
Pole to be Replaced. 
Removed CoServ uitilitie sfrom Army Corp of E,Eineer s 

Complete Complete N/A N/A N/A 4/4/2022 Flowage Easement9'Reference Pool. 
Design and Power Line Revisions Required. Estimated 8 

Complete Complete Complete 6/24/2022 
Polesto Be Replaced. 

SUITABLE/NOT SUITABLE 
CLEARANCE LAKE ACRES AT 

(ENGINEERING FIRM 
COMPLIANCE CROSSING 

DETERMINATION 

SU[rABLE FORSAILBOAT NO 33233.6 

SU[rABLE FORSAILBOAT NO 33233.6 

N/A YES 33233.6 

SU[rABLE FORSAILBOAT NO 1929.5 
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ATTACHMENT B 
NE SC - LAKE LEWI SVILLE CLEARANCES ANALYSI S 

New Job Code Flowge Easement Elevation Reference Pool Elevation 

Lake Lewisville COS-2-L. 42 ~ SR#4191426 | 537.00' 532.00' 

Lake LM sville 
Crossing Number 

WARNING FLAGS COSERV SUITABLE / NOT SUITABLE 
COSERV DESIGN SURVEY PERMIT PERMIT 

Date Analyzed ACTION NEEDED INSTALLED CONSTRUCTION NOTES (ENGINEERING FIRM 
COMPLETE COMPLETE SUBMITTED APPROVED 

(EST.) COMPLETE DETERMINATION) 

CLEARANCE LAKE ACRES AT 
COMPLIANCE CROSSING 

Lewi/lie 7 

Lewi/lie 15A 

Lewi/lie 17A 

Lewia,ille 31A 

Lewi/lie 34 

11/5/2021 None Complete Complete 

11/5/2021 None Complete Complete 

11/5/2021 None Complete Complete 

Need New Engineering 
11/5/2021 Complete 7/22/2022 

Package 
Construction - Waiting on 

11/5/2021 Complete Complete 
concrete pole 

Removed CoServ utilities from Army Corp of Engineers 
N/A N/A N/A Complete 

Flowage Easement/Reference Pool 

Removed CoServ utilities from Army Corp of Engineers 
N/A N/A N/A Complete 

Flowage Easement/Reference Pool 

Removed CoServ utilities from Army Corp of Engineers 
N/A N/A N/A Complete 

Flowage Easement/Reference Pool 

Design and Power Line Revisions Required. Estimated 
4Polestobe Replaced. 

Power Line Revision Required. Ordering 90' Poles 14 
Complete Complete Complete 

to 16 weekf Estimated 8 Polesto be Replaced. 

SUITABLE FOR SAILBOAT YES 4609.6 

SUITABLE FOR SAILBOAT YES 22291.6 

SUITABLE FOR SAILBOAT YES 22291.6 

SUITABLE FOR SAILBOAT NO 22291.6 

SUITABLE FOR SAILBOAT NO 22291.6 
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